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Re: MB Docket No. 03-15 -- Digital Television Station KPTM-DT, Omaha, 
Nebraska (Facility I.D. No. 51491); Request for Temporary ReIief from 
July I, 2005 r‘lJse-It-or-Lose-It” Deadline for Completion of Construction 
of Maximized Transmitting Facilities Authorized in Outstanding 
Construction Permit in File No. BPCDT-19991101AGZ 

Dear Madame Secretary: 

We represent W T M  m License, LLC (‘‘License”). License holds a license from the 
Commission that authorizes License to operate primary analog UHF commercial 
television broadcasting station WTM CIV) on NTSC Channel 42 in Omaha, Nebraska 
(File No. BRCT-l9980130KV, granted on June 8,1998). License also holds an 
outstanding construction permit from the Commission, as extended (File No. BPCDT- 
19991101AG2, granted on January 24,2001, as extended by File Nos. BEPCDT- 
20020301AFU, granted on June 7,2002, and BEPCDT-20021008AAN, granted on 
November 26,2002), that authodzes License to build and operate plimaty digital UHF 
commercial television broadcasting station KPTM-DT on DTV Channel 43 in Omaha. 
Stations IGTM crv) and WTM-DT bear the Commission’s Facility Identification 
Number 51491. 

Station IU’TM-DT is afhliated with the Fox Television Network and Omaha is among the 
Top 100 television markets. Hence, by today’s date, Station ICPTM-DT is required, 
pursuant to the &port ond Order in ME Docket No. 03-15, Second Pcriodic Rcuiew offhe 
Commission ’i Rules and Pohcies Afftcfing the Conversion t o  Dryfa/ Telehion, 19 FCC Rcd. 18,279 
(2004), to have completed construction of, and to be operadng with, the so-called 
“maximized” transmitting facilities for the station that are specified in the outstanding 
construction permit in File No. BPCDT-l9991101AGZ, under penalty of forfeiting fume 
protection from interference to a portion of the station’s signal coverage area that would 
be served by such facilities (i,e,, “use-it-or-lose-it”). 
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Tnis letter is being filed pursuant to the Commission’s PublicNatice, DA 05-lt 6, released 
June 15,2005, entitled, “ D W  Channel Ehcfian h u e s  - Can@liance with tbc Jii5 I ?a05 
Rcplicotiotr/MaxirniTatian Inferfcnnce Pmterfian Deadline; Stutions Seeking Exfensian i the 
Deadline” (the “June I5 Public Nofict’’). By this letter, License seeks temporary relief from 
today‘s deadline for the completion of the construction of, and for the commencement of 
operations with, Station KPTM-DT’s maximized transmitting facilities that are specified 
in the outstanding construction permit in File No. BPCDT-19991101AGZ for a period of 
sixty (GO) days following the Commission’s grant of the later-granted of two pending 
applications (File Nos. BMPCDT-20050512AAY and BPCT-20050512ADD, respectively) 
for a modified construction permit for Station KF’TM-DT and for a construction permit 
for Station KPTM 0. 
On May 12,2005, License hled with the Commission two applications: an application for 
a modified construction permit for Station KPTM-DT (File No. BMPCDT- 
20050512AAy) and an application for a construction permit to modi5 the uansmitting 
facilities of Station KPTM crv) (File No. BPCT20050512ADD). Those applications 
remain pending as of this date. 

The Commission’s grants of the two applications described in the immediately-preceding 
paragraph d be necessary to the implementation of maximized transmitting facilities for 
Station KPTM-DT, inasmuch as they propose to install a single combined antenna for 
both Stations KPTM-DT and KPTM 0, to be top-mounted on the existing antenna 
support tower upon which those stations’ separate antennas are currently mounted. The 
combined antenna will replace Station KPTM c r v ) ’ s  antenna at the top of the tower. 
Hence, License finds itself in the situation described in the second paragraph of thelwne 
15 Public Notice under the headline, “Conpliance wifb the FLqLcation/MaximiTatian Intcrfcfcnnce 
Pm/ectian Deadline” on Page 2: 

A station subject to the July 1,2005 deadline that intends 
to operate at facilities different from those authorized in an 
outstanding license or construction permit must hle by July 
1,2005 an application for modification of the license or 
permit that is consistent with the outstanding DTV freeze 
(DA 042446, rel. August 3,2004). These stations must 
subsequently hle a license application for these facilities. 

In addition, in response to the first paragraph on Page 3 of tbeJune 75 PubLcNatice, 
License offers the following information: 

( I )  Haw close t o  full nplicatianjmaximi~ation the station luill 
bear oftbe deadline: As of this date, operadng pursuant to a 
Special Temporary Authorization (File No. BEDSTA- 
20041104BDT, granted on December 8,2004) that permits 
License and its predecessor to have initially built, and to 
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initially operate, the transmitting facilities of Station 
IQTM-DT at values below the specifications in the 
outstanding construction permit in File No. BPCDT- 
19991101AG2, the station is only able to cover 
approximately ten percent (10%) of the area that would be 
covered by the maximited transmitting facilities authorized 
in that outstanding construction permit. However, License 
timely ordered the combined antenna in December of last 
year and is awaiting both the grants of the applications for 
construction authorizations for Stations KPTM-DT and 
KPTM m referenced above, and for the antenna 
installation company (Dielectric) to provide a crew in order 
to complete the construction of the facilities contemplated 
in the pending applications in File Nos. BMPCDT- 
20050512AAY and BPCT-20050512ADD. Dielectric has 
explained that due to an emergency affecting another client 
of Dielectric, Dielectric was compelled to take personnel 
off of the Station KPTM-DT project and re-deploy them 
elsewhere, leading to delays in Dielectric’s completion of 
its portion of the Station KPTM-DT project Upon the 
Commission’s grant of the later-granted of the applications 
for Stations KPTM-DT and KPTM 0 in File Nos. 
BWCDT-20050512AAY and BPCT-20050512ADD, 
License believes that it can complete the construction of 
the maximized facilities for Station KPTM-DT 
contemplated in the former application within sixty (60) 
days thereafter. 

(2) 
reasons are set forth elsewhere in this letter. 

(3) 
station wen required to@& con&: Cost is not a factor in this 
situation. As indicated, License is prepared fully to comply 
as soon as its shall have received the necessary 
authorizations from the Commission and the Dielectric 
installation crew can complete the to-be-authorized 
construction. The impact upon viewers wiU be a 
significant increase in Station KPTM-DT’s transmitting 
facilities and coverage. 

(4) 
Jit1.j c0mp.j @er analog operation tenninatcs (e.&, nlocate their 
D 7 V  anfenna fa  the fop ofthe tawer): Station ICPTM-DT will 

The reason the stazion is unabh to f u b  m&: The 

Thc cost to the station and the *act on viewers qthc 

Whether the station rvill be a& fa mo&j ifs opera#ion #o 
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fully comply, by installing the combined antenna at the top 
of the tower, as soon as the construction authorizations for 
its own facilities, and those of its “paired” analog Station 
I a T M  0, shall have been issued by the Commission 
and the Dielectric installation crew shall have completed its 
portion of the project. 

(5) A y  ofhcr n h n t  factorr. None. 

For the foregoing reasons, and consistent with theJune I5 PublicNotice, License 
respectfully submits that the public interest would be served by granting License 
temporary relief from today’s “use-it-or-lose-it” deadline for the completion of the 
construction of, and for the commencement of operations with, the maximized 
uansmitdng facilities specified in the outstandrig construction permit far Station KPTM- 
DT in File No. BPCDT-19991101AG2, for a period of sixty (60) days from the date of 
the Commission’s grant of the later-granted applications in File Nos. BMPCDT- 
20050512AAY and BPCT-20050512ADD. 

In the event that the Commission or its staff should have any questions p&g to this 
request, kindly refer them to License’s undersigned counsel 

Very truly yours, 

John Griffith Johnson, Jr. 
of PAUL, HASTLNGS, JANOFSKY &WALKER LLP 

JGJ:dfr 

cc: Sham Maher (via electronic mail to sbaun.maher@fcc.gov) 
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The FCC Acknowledges Receipt of Comments From . . . 
... and Thank You for Your Comments 

KPTM [TV] License, LLC 
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